State of California Department of Transportation

HVL WPCP

PLACE RUBBERI ZED HOT M X ASPHALT PO BOX 50760

SPARKS, NV 89435

Bl SHOP, CA 93514
(760) 872- 0794
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Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 09
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- | NY- 395- 11. 8/ 20. 4 I'N | NYO COUNTY NEAR LI TTLE LAKE AT  GRANI TE CONSTRUCTI ON KURT WVEI ERVANN $4, 161,165 04/ 10/ 08 82%
09- 332104 VARI QUS LOCATI ONS FROM 1.3 M LES PO BOX 5127 500 SOUTH MAI N STREET ﬁ' ggg' ‘213‘11 835 Sg; 82 96%
SOUTH OF CI NDER ROAD TO 0.3 M LES Bl SHOP, CA 93514 ' '
NORTH OF HAI VEE POWER HOUSE MIAVE, CA 93502 (760)872-0781
RUBBERI ZED HOT M X ASPHALT OVERLAY
HML WPCP
09- | NY- 395- 65. 0/ 76. 1 I'N | NYO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON ¢/ 0 JOSE KURT WEI ERVAN $39, 328,680 06/ 16/ 08 0%
09-21444 | NDEPENDENCE FROM 1.0 KM SOUTH OF LA HERNANDEZ 500 SOUTH MAI N STREET :g 07/ 09/ 08 0%
AQUEDUCT BRIDGE TO 0.7 KM NORTH OF PO BOX 5127 Bl SHOP, CA 93514
SHABBELL LANE (760) 872-0781
W DEN TO FOUR- LANE EXPRESSWAY BAKERSFI ELD, CA 93388-5127
HE13 SWPPP
09- | NY- 395-77. 3/ 91. 6 I'N | NYO COUNTY NEAR | NDEPENDENCE FROMSKANSKA USA Cl VI L VEST CHRI'S TALBOT $28, 109, 206 08/ 23/ 07 53%
09-214614 0.1 KM NORTH OF NORTH FORT CALI FORNI A DI STRICT I NC 500 S MAIN ST $13, 510, 344 09/18/07 48Y%
$1, 695, 894 04/ 02/ 09 0
| NDEPENDENCE ROAD TO 0.4 KM SOUTH OF 1995 AGUA NANSA ROAD Bl SHOP CA 93514 A
ELNA ROAD (760) 938- 2572
W DEN TO 4 LANE EXPRESSVAY RI VERSI DE CA 92509
HE13 SWPPP
09- | NY-5709-/0 I'N | NYO COUNTY | N | NDEPENDENCE AT THE STEVENS CONSTRUCTI ON | NC CHRI' S TALBOT $621, 000 06/ 24/ 08 23%
09-317204 | NDEPENDENCE MAI NTENANCE ~ STATI ON 530 WEST AVENUE L 500 S MAIN ST $196,857  07/10/08 329%
REMODEL BUI LDI NGS Bl SHOP CA 93514 $196, 857 11/21/08
LANCASTER CA 93534
(760) 938- 2572
HA12
09- MNO- 167-1. 8/ 0 I'N MONO COUNTY NEAR MONO CI TY AT 1.8 CDYSSEY LANDSCAPI NG COMPANY  ANDREW BRANDT $229,130 06/ 18/ 08 0%
09- 295204 M LES EAST OF ROUTE 395 800 W EIGHT M LE ROAD 500 SOUTH MAI N STREET 28 fﬁj 225 82 0%
I NSTALL DRAI NAGE CULVERT PI PE LI NER
STOCKTON, CA 95209 BI SHOP, CA 93514
(760) 937- 8947 SUSPENDED
HA42 WPCP
09- MNO- 395- 50. 7/ 52. 8 I'N MONO COUNTY I N AND NEAR JUNE LAKE S| ERRA NEVADA CONSTRUCTION,  DANI EL DEYO $1,991,893 04/ 03/ 08 91%
09- 336704 AT VARI OUS LOCATI ONS I NC. $314,910 04/ 28/08 0
500 SQUTH MAI N STREET $314,910 09/06/08 6%
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Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 09
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 395- 69. 9/ 84. 4 I'N MONO COUNTY AT VARI QUS LOCATIONS S| ERRA NEVADA CONSTRUCTION  DANI EL DEYO $3, 298,007 06/12/08 0%
09- 338004 FROM 0.1 M LE SOUTH OF CEMETERY ROADPO BOX 50760 500 SOUTH MAI N STREET 23 %; Si; 82 0%
TO 5 MLES NORTH OF NORTH BRANCH Bl SHOP, CA 93514
BUCKEYE CREEK BRI DGE SPARKS, NV 89435 (760) 872- 0794
RUBBERI ZED HOT M X ASPHALT PAVI NG
HML WeCP
09- MON- 120- 13. 5/ 19 I'N MONO COUNTY AT VARI OUS LOCATI ONS | NTERNATI ONAL SURFACI NG DANI EL DEYO $1,274,868 04/15/08  100%
09- 337004 PLACE ASPHALT RUBBER CHI P SEAL SYSTEMS 500 SOUTH MAI N STREET $1, 075, 4;8 825 %; gg 100%
PO BOX 4770 BI SHOP, CA 93514 08/ 15/ 08
MODESTO, CA 95352 (760) 872- 0794 COVPLETED
HML WPCP
09- MON- 203-/8. 7 I'N MONO COUNTY I N AND NEAR MAMMOTH S| ERRA NEVADA CONSTRUCTION  DANI EL DEYO $2, 828,607 04/ 16/ 08 0%
09- 332604 LAKES AT VAR OUS LOCATI ONS FROM PO BOX 50760 500 SOUTH MAI N STREET 28 %5 2;5 82 0%
MADERA COUNTY LINE TO 0.1 M LE EAST BI SHOP, CA 93514
OF ROUTE 203/ 395 SEPARATI O SPARKS, NV 89435 (760) 872- 0794
RESURFACE ROADWAY
HML WeCP
Totals: Authorized Final Amt: $81, 842, 557 Completed to Date: $18, 966,812  Work ThisMonth: $4, 063, 076




District
Federal Aid
- SH
District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
09- | NY- 395-65.0/76. 1 09- 21444 1
09- I NY-395-77.3/91.6 09- 214614 1
09- I NY- 395-11.8/20.4 09- 332104 1
09- I NY-5709-/0 09- 317204 1
09- MNO- 167-1.8/0 09- 295204 1
09- MNO- 395-50. 7/ 52. 8 09- 336704 1
09- MNO- 395-69. 9/ 84. 4 09- 338004 2
09- MON- 120- 13. 5/ 19 09- 337004 2
09- MON- 203-/8. 7 09- 332604 2

09

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
STATE H G-HWAY $81, 842, 557
$81, 842, 557

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
09 $1, 274, 868

Work Comp
$18, 966, 812
$18, 966, 812




Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
Work completed this Period: $1, 274, 868
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